

Update on the ECHA Building Project

Agenda point 16.1

42nd Management Board meeting
22-23 June 2016, Helsinki

Management Board Advisory
Group on Building Project



Q2 2016 deliverables – completed

- **02 May 2016** – Informed the European Parliament and Council with respect to the building surface area required and the provisional planning, in accordance with the key planning parameters endorsed by the Management Board in March 2016
- **19 May 2016** – Published a 'Procurement Information Notice' to inform interested parties of ECHA's intentions to launch a public procurement procedure
- **30 June 2016** – Launched a prospection of the local market, in accordance with ECHA's Financial Regulation



Next steps

- 12 September 2016 – Closing date for receipt of proposals from prospection of the local market
- Q3/Q4 2016 – Phase 1 - Assessment and shortlisting of candidates
- Q1/Q2 2017 – Phase 2 - Negotiation with shortlisted candidates
- June 2017 or September 2017 – Approval of proposal by Management Board