

Timelines for the peer review of Union authorisation – Process flows 20-24

The dates given below are the actual dates for each step. The first column ("Step WP") refers to the steps given in the working procedure.

For process flows (PF) 23 and 24, please refer to the "Working procedure for Union authorisation applications - Version 3.0" (available at <https://echa.europa.eu/about-us/who-we-are/biocidal-products-committee>) in relation to the steps following the opinion finalisation (steps 41-47 in the working procedure).

Step WP	Task	UA-PF	20	21	22	23	24
1	Submission	Start	08 Jun 2017	31 Aug 2017	19 Oct 2017	21 Dec 2017	12 Apr 2018
		End	30 Aug 2017	18 Oct 2017	20 Dec 2017	11 Apr 2018	06 Jun 2018
2	Accordance check	Start	30 Aug 2017	18 Oct 2017	20 Dec 2017	11 Apr 2018	06 Jun 2018
		End	20 Sep 2017	08 Nov 2017	10 Jan 2018	18 Apr 2018	27 Jun 2018
5	Commenting phase	Start	20 Sep 2017	08 Nov 2017	10 Jan 2018	18 Apr 2018	27 Jun 2018
		End	18 Oct 2017	13 Dec 2017	14 Feb 2018	16 May 2018	25 Jul 2018
6	Trilateral discussions and RCOM	Start	18 Oct 2017	13 Dec 2017	14 Feb 2018	16 May 2018	25 Jul 2018
		End	08 Nov 2017	10 Jan 2018	14 Mar 2018	06 Jun 2018	15 Aug 2018
12	Disagreement in closing a point	Start	08 Nov 2017	10 Jan 2018	14 Mar 2018	06 Jun 2018	15 Aug 2018
		End	15 Nov 2017	17 Jan 2018	21 Mar 2018	13 Jun 2018	22 Aug 2018
13	Discussion table	Start	15 Nov 2017	17 Jan 2018	21 Mar 2018	13 Jun 2018	22 Aug 2018
		End	24 Nov 2017	02 Feb 2018	13 Apr 2018	23 Jun 2018	31 Aug 2018
16	WG	Start	04 Dec 2017	12 Feb 2018	23 Apr 2018	03 Jul 2018	10 Sep 2018
		End	06 Dec 2017	14 Feb 2018	25 Apr 2018	05 Jul 2018	21 Sep 2018
23	WG minutes in the form of discussion table	Start	06 Dec 2017	14 Feb 2018	25 Apr 2018	05 Jul 2018	21 Sep 2018
		End	20 Dec 2017	28 Feb 2018	09 May 2018	19 Jul 2018	05 Oct 2018
24	Commenting WG minutes	Start	20 Dec 2017	28 Feb 2018	09 May 2018	19 Jul 2018	05 Oct 2018
		End	10 Jan 2018	21 Mar 2018	30 May 2018	09 Aug 2018	26 Oct 2018
30	SECR-eCA dialogue	Start	06 Dec 2017	14 Feb 2018	25 Apr 2018	05 Jul 2018	21 Sep 2018
		End	29 Jan 2018	19 Mar 2018	20 May 2018	10 Sep 2018	05 Nov 2018
31	Submitting the updated PAR and draft SPC	Start	06 Dec 2017	14 Feb 2018	25 Apr 2018	05 Jul 2018	21 Sep 2018
		End	29 Jan 2018	19 Mar 2018	20 May 2018	10 Sep 2018	05 Nov 2018
32	Checking updated PAR	Start	29 Jan 2018	19 Mar 2018	20 May 2018	10 Sep 2018	05 Nov 2018
		End	12 Feb 2018	02 Apr 2018	03 Jun 2018	24 Sep 2018	19 Nov 2018
33	Draft BPC opinion	Start	29 Jan 2018	19 Mar 2018	20 May 2018	10 Sep 2018	05 Nov 2018
		End	12 Feb 2018	02 Apr 2018	03 Jun 2018	24 Sep 2018	19 Nov 2018
36	Commenting AR and opinion	Start	12 Feb 2018	02 Apr 2018	03 Jun 2018	24 Sep 2018	19 Nov 2018
		End	26 Feb 2018	16 Apr 2018	17 Jun 2018	08 Oct 2018	03 Dec 2018
37	Open issues	Start	26 Feb 2018	16 Apr 2018	17 Jun 2018	08 Oct 2018	03 Dec 2018
		End	28 Feb 2018	18 Apr 2018	19 Jun 2018	10 Oct 2018	05 Dec 2018
38	BPC		BPC-24	BPC-25	BPC-26	BPC-27	BPC-28
		Start	05 Mar 2018	23 Apr 2018	24 Jun 2018	15 Oct 2018	10 Dec 2018
39	Finalisation of the open issues document	End	09 Mar 2018	27 Apr 2018	29 Jun 2018	19 Oct 2018	14 Dec 2018
		Start	09 Mar 2018	27 Apr 2018	29 Jun 2018	19 Oct 2018	14 Dec 2018
40	Opinion finalization	End	19 Mar 2018	07 May 2018	09 Jul 2018	29 Oct 2018	24 Dec 2018
		Start	09 Mar 2018	27 Apr 2018	29 Jun 2018	19 Oct 2018	14 Dec 2018
		End	19 Mar 2018	07 May 2018	09 Jul 2018	29 Oct 2018	24 Dec 2018

Note that WG and BPC meetings are subject to changes. Please refer to the ECHA site for updated information:

<https://echa.europa.eu/about-us/who-we-are/biocidal-products-committee/working-groups>

<https://echa.europa.eu/about-us/who-we-are/biocidal-products-committee/meetings-of-the-biocidal-products-committee>

Timelines for the peer review of Union authorisation – Process flows 29-33

The dates given below are the actual dates for each step. The first column ("Step WP") refers to the steps given in the "Working procedure for Union authorisation applications - Version 3.0" (available at <https://echa.europa.eu/about-us/who-we-are/biocidal-products-committee>). The numbering for process flows (PF) 25 onwards has been reassigned to match the BPC meeting numbering: from PF 29 onwards the PF number is the same as the corresponding BPC meeting number.

Step WP	Task	UA-PF	29	30	31	32	33
1	Submission	Start	07 Jun 2018	23 Aug 2018	08 Oct 2018	11 Dec 2018	26 Mar 2019
		End	22 Aug 2018	07 Oct 2018	10 Dec 2018	25 Mar 2019	05 Jun 2019
2	Accordance check	Start	22 Aug 2018	07 Oct 2018	10 Dec 2018	25 Mar 2019	05 Jun 2019
		End	12 Sep 2018	28 Oct 2018	09 Jan 2019	24 Apr 2019	26 Jun 2019
6	Commenting phase	Start	12 Sep 2018	28 Oct 2018	09 Jan 2019	24 Apr 2019	26 Jun 2019
		End	10 Oct 2018	02 Dec 2018	06 Feb 2019	22 May 2019	31 Jul 2019
7	Trilateral discussions and RCOM	Start	10 Oct 2018	02 Dec 2018	06 Feb 2019	22 May 2019	31 Jul 2019
		End	31 Oct 2018	30 Dec 2018	27 Feb 2019	12 Jun 2019	21 Aug 2019
9	Disagreement in closing a point	Start	31 Oct 2018	30 Dec 2018	27 Feb 2019	12 Jun 2019	21 Aug 2019
		End	07 Nov 2018	06 Jan 2019	06 Mar 2019	19 Jun 2019	28 Aug 2019
13	Discussion table	Start	07 Nov 2018	06 Jan 2019	06 Mar 2019	19 Jun 2019	28 Aug 2019
		End	23 Nov 2018	18 Jan 2019	15 Mar 2019	28 Jun 2019	06 Sep 2019
16	WG	Start	03 Dec 2018	28 Jan 2019	25 Mar 2019	08 Jul 2019	16 Sep 2019
		End	05 Dec 2018	01 Feb 2019	29 Mar 2019	12 Jul 2019	27 Sep 2019
22	WG minutes in the form of discussion table	Start	05 Dec 2018	01 Feb 2019	29 Mar 2019	12 Jul 2019	27 Sep 2019
		End	19 Dec 2018	15 Feb 2019	12 Apr 2019	26 Jul 2019	11 Oct 2019
23	Commenting WG minutes	Start	19 Dec 2018	15 Feb 2019	12 Apr 2019	26 Jul 2019	11 Oct 2019
		End	09 Jan 2019	08 Mar 2019	03 May 2019	16 Aug 2019	01 Nov 2019
29	SECR-eCA dialogue	Start	05 Dec 2018	01 Feb 2019	29 Mar 2019	12 Jul 2019	27 Sep 2019
		End	21 Jan 2019	04 Mar 2019	20 May 2019	02 Sep 2019	04 Nov 2019
32	Submitting updated PAR and updated SPC	Start	05 Dec 2018	01 Feb 2019	29 Mar 2019	12 Jul 2019	27 Sep 2019
		End	21 Jan 2019	04 Mar 2019	20 May 2019	02 Sep 2019	04 Nov 2019
33	Draft BPC opinion	Start	21 Jan 2019	04 Mar 2019	20 May 2019	02 Sep 2019	04 Nov 2019
		End	04 Feb 2019	18 Mar 2019	03 Jun 2019	16 Sep 2019	18 Nov 2019
36	Commenting PAR, SPC and opinion	Start	04 Feb 2019	18 Mar 2019	03 Jun 2019	16 Sep 2019	18 Nov 2019
		End	18 Feb 2019	01 Apr 2019	17 Jun 2019	30 Sep 2019	02 Dec 2019
37	Open issues	Start	18 Feb 2019	01 Apr 2019	17 Jun 2019	30 Sep 2019	02 Dec 2019
		End	20 Feb 2019	03 Apr 2019	19 Jun 2019	02 Oct 2019	04 Dec 2019
38	BPC		BPC-29	BPC-30	BPC-31	BPC-32	BPC-33
		Start	25 Feb 2019	08 Apr 2019	24 Jun 2019	07 Oct 2019	09 Dec 2019
39	Finalisation of the open issues document	End	01 Mar 2019	12 Apr 2019	28 Jun 2019	11 Oct 2019	13 Dec 2019
		Start	01 Mar 2019	12 Apr 2019	28 Jun 2019	11 Oct 2019	13 Dec 2019
40	Opinion finalization	End	11 Mar 2019	26 Apr 2019	08 Jul 2019	21 Oct 2019	23 Dec 2019
		Start	01 Mar 2019	12 Apr 2019	28 Jun 2019	11 Oct 2019	13 Dec 2019
41-43	Confidentiality check and submission of the final PAR, confidential annex to the final PAR and SPC	End	11 Mar 2019	26 Apr 2019	08 Jul 2019	21 Oct 2019	23 Dec 2019
		Start	01 Mar 2019	12 Apr 2019	28 Jun 2019	11 Oct 2019	13 Dec 2019
45	Sending the redacted final PAR to SECR for dissemination	End	11 Mar 2019	26 Apr 2019	08 Jul 2019	21 Oct 2019	23 Dec 2019
		Start	11 Mar 2019	26 Apr 2019	08 Jul 2019	21 Oct 2019	23 Dec 2019
		End	10 May 2019	25 Jun 2019	06 Sep 2019	20 Dec 2019	21 Feb 2020

Note that WG and BPC meetings are subject to changes. Please refer to the ECHA site for updated information:

<https://echa.europa.eu/about-us/who-we-are/biocidal-products-committee/working-groups>

<https://echa.europa.eu/about-us/who-we-are/biocidal-products-committee/meetings-of-the-biocidal-products-committee>