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1.2. Inquiry 10,000.00 Q2 Q2

Reports on SID scientific topics 80,000.00 Q2 Q2

1.9. CSA programme CSA for difficult cases 300,000.00 Open call Q2 Q4

 2. Evaluation 2.1. Dossier evaluation 100,000.00 Q2 Q2-Q3

 3. Risk Management 50,000.00 Q2 Q3-Q4

 3. Risk Management 100,000.00 Q2 Q4

WP Activity Sub-activity
(where applicable)

Subject of the Contract Estimated budget in 
EUR

Tentative 
procurement 

channel

Foreseen date 
for

launching 
procurement

Foreseen date 
for

contract 
signature

 1.0: Registration, data-sharing 
and dissemination

Spectral data database - IT 
consultancy 

FWC 
ECHA/2011/103

 1.0: Registration, data-sharing 
and dissemination

1.8. Act. 1 Specific 
activities

FWC 
ECHA/2011/01

 1. Registration, data-sharing 
and dissemination

Service requests/scientific services 
targeting specific questions in Dossier 
Evaluation (i.e. coordinated by the 
evaluation fora and/or related to 
environmental and human health 
issues)

FWC 
ECHA/2011/01 or 

low-value 
negotiated 
procedures

3.1. Preparation for Risk 
Management

Services to support substance specific 
work

FWC 
ECHA/2011/01

3.1. Preparation for Risk 
Management

Screening of substances for Risk 
Management needs

FWC 
ECHA/2011/01
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 3. Risk Management Dose response functions 50,000.00 Q1 Q4

 3. Risk Management 3.5 Restrictions Services to support the Commission 80,000.00 Q2 Q1-Q4

 3. Risk Management 50,000.00 Q2 Q2

 3. Risk Management Materials projects 80,000.00 Q2 Q4

 3. Risk Management 40,000.00 Q2 Q3

 3. Risk Management Project on Substitution costs 80,000.00 Q1 Q3

 6. IT support to operations 6.1. IT Projects SharePoint services Open call Q2 Q4

 6. IT support to operations 6.1. IT Projects Data Warehouse on-site consultancies HANSEL Q2 Q4

 6. IT support to operations 6.1. IT Projects Open call Q2 Q4

 6. IT support to operations 6.1. IT Projects              9,650,000.00 € Q1-Q3 Q1-Q4

3.4. Authorisation 
applications

FWC 
ECHA/2011/01 

FWC 
ECHA/2011/01 

3.6 Horizontal risk 
management activities

Health outcomes of chemicals using 
quality adjusted life years

FWC 
ECHA/2011/01 or 

Low- value 
Negotiated 
Procedure

3.6. Horizontal risk 
management activities

FWC 
ECHA/2011/01

3.6. Horizontal risk 
management activities

Project on estimating administrative 
burden

FWC 
ECHA/2011/01

3.6 Horizontal risk 
management activities

 FWC 
ECHA/2011/01

6 000 000 - 
8 000 000

2 500 000  - 
3 000 000  

Provision of IT services for ECHA's 
applications

8 000 000 - 
12 000 000

REACH-IT , IUCLID, CHESAR, 
Dissemination, C&L, DIP, RIPE, 
Odyssey, ECM. Biocides, PIC. 

FWC 
ECHA/2011/103, 

FWC 
ECHA/2012/150
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 6. IT support to operations 6.2 Software servicing SciSoft, Remedy, SharePoint, IT testing              2,495,000.00 € Q1-Q3 Q1-Q4

 6. IT support to operations Hosting services 1,447,000.00 Q1-Q3 Q1-Q4

10. Communication 271,200.00 Q1 Q1

10. Communication 54,240.00 Q1 Q1

10. Communication Production of 3 videos 150,000.00 Q1-Q3 Q1-Q4

10. Communication Printing services 100,000.00 Q1-Q4 Q1-Q4

10. Communication Promotional material 30,000.00 ECHA/2010/66 Q1 Q4

10. Communication 100,000.00 Q1 Q2

10. Communication Media monitoring 76,000.00 Q2 Q3

10. Communication Surveys 55,000.00 Q2 Q3

11. International cooperation 100,000.00 Q2 Q3

SACHA II FWC, 
HANSEL, FWC 

ECHA/2011/103

6.3 Software 
engineering

FWC 
ECHA/2010/95N

Maintenance and development of 
ECHA website

FWC 
ECHA/2010/124

Intranet development and 
maintenance

FWC 
ECHA/2010/124

FWC 
ECHA/2011/111

FWC 
ECHA/2011/183

Stakeholders' Day, ASO workshop, 
Schuman Day

Low value 
negotiated 
procedures

FWC 
ECHA/2011/278

Low value 
negotiated 
procedure

11.1 Coordination of 
international relations

Generation of structures for complex 
(UVCB) substances and to correct 
wrong entries in databases related to 
QSAR toolbox

FWC 
ECHA/2011/01
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11. International cooperation QSAR tool-box 2 300,000.00 Q1 Q1

11. International cooperation 100,000.00 Q1 Q1

11. International cooperation 100,000.00 Q4 Q1/2015

12. Management 85,000.00 Q1 Q1

12. Management 495,000.00 Q1 Q1

12. Management 85,000.00 Q1 Q1

12. Management 20,000.00 Q1 Q1

12. Management 400,000.00 ECHA/2011/103 Q1 Q1

12. Management 140,000.00 Q1 Q2

12. Management Internal audit consultancy (IT security) 55,000.00 Q2 Q3

12. Management 60,000.00 Q1 Q1

11.1 Coordination of 
international relations

FWC 
ECHA/2013/109

11.1 Coordination of 
international relations

E-chem portal - progressive 
maintenance

FWC 
ECHA/2011/103

11.1 Coordination of 
international relations

E-chem portal - progressive 
maintenance

FWC 
ECHA/2011/103

12.1 planning of the 
Agency's strategy

Specific consultancy for planning and 
monitoring ECHA's operations and 
resources (1st phase)(including the 
specification for a PM system) (REACH 
and Biocides)

FWC 
ECHA/2011/93

12.3 Providing 
Executive management

IQMS Specific consultancy (REACH and 
Biocides)

FWC 
ECHA/2010/93

12.3 Providing 
Executive management

Secure external and internal 
collaboration tools (Fabasoft, 
Groupcamp)

SACHA II (DI-
6820)

12.3 Providing 
Executive management

 Change Management consultancy and 
support (REACH and Biocides)

Low value 
negotiated 
procedure

12.3 Providing 
Executive management

Consultancy for improving Information 
and Knowledge Management tools 
(Share Point)

12.3 Providing 
Executive management

Consultancy for efficiency (REACH and 
Biocides)

FWC ABC3 
(DIGIT) Lot 2 

12.5 Monitoring, 
improvement 
management and 
reporting

FWC 
ECHA/2010/93. 

Lot 4

12.5 Monitoring, 
improvement 
management and 
reporting

Certification ISO 1001 - pre-audit & 
audit

Low value 
negotiated 
procedure
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Total sum         40,388,440.00 € 

The procurement plan includes operational expenditure above EUR 10 000 Euros through procurement of the Agency foreseen for 2014
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